
Subrecipient: Date: 6/13/2022

Eric Villarreal, PE City of Aransas Pass Gerke Excavating
801 Navigation Blvd, Suite 300 600 W. Cleveland Blvd 15341 State Hwy 131, S
Corpus Christi, Tx 78408 Aransas Pass, TX 78336 Tomah, WI 54660
(361) 883-1984 (361) 758-5301 (608) 372-4203

Project #: Bid Package #: Change Order #:

Item No.
Increase in 

Contract Price

A-4 $35,336.92 

B-1 $36,668.16 

$1,273.30

$1,232.14

$4,063.50

Curb Replacement Overages - $127.33/LF x 10 LF

Curb and Gutter Replacement Overages - $88.01/LF x 14 LF

Rock Engineering - Sample Testing Report

Subrecipient Name, Address, & Phone Number: Contractor Name, Address & Phone Number:

COMMUNITY DEVELOPMENT & REVITALIZATION

The Texas General Land Office

Construction Change Order Request

NOTE: Texas Local Government Code Sec. 262.031 "CHANGES IN PLANS AND SPECIFICATIONS" regulations apply. Generally, a cumulative increase in the 

contract price in excess of 25% or a cumulative decrease in excess of 18% are disallowed. 

GLO Contract Number: 20-065-109-C303Aransas Pass

Engineer Name Address & Phone 

Project Description: Deberry, Saunders, and Greenwood Drainage Project

200105 2

Contract Origination Date:

You are hereby requested to comply with the following changes from the contract plans and specifications.
Description of Changes: Quantities, Units, Unit Prices, Change in Completion 

Schedule etc.
Decrease in Contract Price

Storm Water Area Drain - $8,834.23/EA x 4 EA

54" RCP - $286.47/LF x 128 LF

See sheet 2 to add additional entries

Change in Construction Contract Price Change in Contract Time (Calendar Days)

Net Change from Previous Change Order(s) in Days
0

Cumulative Previous 

Change Order(s) Total:

Contract Price Prior to this 

Change Order:
$2,206,487.20

Net Increase/Decrease of 

this Change Order:
$78,574.02

Original Contract Price: $2,199,892.14 Original Contract Time in Days: 180

$6,595.06

Contract Time Prior to this Change Order in Days
180

Net Increase/Decrease of this Change Order in Days:
0

COMMUNITY DEVELOPMENT & REVITALIZATION

The Texas General Land Office

Construction Change Order Request

Contract Price with All 

Approved Change Orders: 180$2,285,061.22
Contract Time with All Approved Change Orders in Days:

Cumulative Percent Change 

in Contract Price (+/-) 3.56% Subrecipient Contract End Date: July 31, 2022
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Increase Decrease No Change

If there is a change, how many beneficiaries will be affected? Total LMI

Increase Decrease No Change

Increase Decrease No Change

Yes No

Yes No

Yes No

Yes No

Yes No

Yes No

Engineer Name and Title (Printed) Contractor Name and Title (Printed)

Subrecipient Signature Engineer Signature Contractor Signature

Eric Villarreal, P.E.

Subrecipient Name and Title (Printed)

Justification for Change Order
1. Will this change order increase or decrease the number of beneficiaries?

2. Effect of this change on the scope of work:

3. Effect on operation and maintenance costs:

4. Are all prices in the change order dependent upon unit prices found in the original bid?

If "no", explain:

5. Has the change created new circumstances or environmental conditions which may affect 

the project's impact, such as concealed or unexpected conditions discovered during actual 

construction?

If "yes", is an environmental assessment required?

COMMUNITY DEVELOPMENT & REVITALIZATION

The Texas General Land Office

Construction Change Order Request

6. Is the Texas Council on Environmental Quality (TCEQ) clearance still valid (if applicable)?

Disclaimer:  The Texas General Land Office has made every effort to ensure the information contained on this form is accurate and in compliance with the most up-to-date CDBG-DR and/or CDBG-MIT 

federal rules and regulations, as applicable. It should be noted that the Texas General Land Office assumes no liability or responsibility for any error or omission on this form that may result from the interim 

period between the publication of amended and/or revised federal rules and regulations and the Texas General Land Office's standard review and update schedule.

7. Is the CCN permit still valid? (sewer projects only )

8. Are the disability access requirements/approval still valid (if applicable)?

9. Are other Disaster Recovery contractural special condition clearances still valid?

If "no", explain:

Construction Contract Start 

Date:
January 10, 2021 Construction Contract End Date: July 9, 2022

Reimbursements of costs included in this change order are subject to review by GLO-CDR.

*This document may be executed prior to submission for GLO-CDR review, but all parties involved will be held responsible if the change order or amendment 

warranted as a result of this change order is not in compliance with CDBG or HUD Requiremements
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